
COUNCIL COMMUNICATION I 
AGENDA TITLE: Acceptance of lmprovements Under Mills Avenue Overlay Lodi Avenue to 

Elm Street Contract 

MEETING DATE: August 21, 1991 

PREPARED BY: Public Works Director 

RECMENDED ACTION: Th the city Council accept the improvements under the 
"Mills Avenue Overlay Lodi Avenue to Elm Street" 
contract, and direct the Public Works Director to file a Notice 
of Completion with the County Recorder's office. 

on May 1, 1991 in the amount of $79,632.00. 
has been completed in substantial conformance with the plans 
and specifications approved by the City Council. 

BACKGROUND INFORMATION: The contract was awarded to Claude C. Wood Company of Lodi 
The contract 

letion date was June 19, 1991, and the actual completion date was 
e final contract price was $81,073.36. The difference between the 
nd the final contract price i s  mainly due to Claude C. Woods' work 
manhole which was in need of repair. 

1990 
Transportation Develo ment Act/Transportation P Budgeted Fund: 

Current Appropriation: $86,000.00 
Total Project Estimate: $84,000.00 

Partnership (SB300 

&d Jack L. Ronsko 

Prepared by Wesley Fujitani, Senior Civil Engineer 
JLR/WF/cl1 

Pub1 ic Works Director 

cc: Purchasing Officer 
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